233 South Wacker Drive
Suite 800

l‘ Chicago Metropolitan Chicago, lllinois 60606
Agency for Planning ooy

MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: November 6, 2013
Re: Local Technical Assistance Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 117 local projects have been initiated. Of these, 47 projects have
been completed, 58 are fully underway, and 12 will get actively underway in the near future.
Projects that appear in this document for the first time are noted and highlighted in italics.

Further detail on LTA project status can be found on the attached project status table.

ACTION REQUESTED: Discussion.
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Projects Currently Underway

MAP Assist
Project ¢ Timeline ssistance Status and notes
lead type
Sept. 2013 Staff Steering Committee kick-off meeting took place October 9. Key stakeholder
Alsip zoning revisions Jake Seid Pt . meetings will take place in early November. Review of existing conditions
Mar. 2014 assistance .
will take place from late November through December.
Antioch greenway plan | Jason Apr.2012— | Staff Partners and steering committee have reviewe.d the draft plan and provided
i . feedback. Board review and approval process is expected to move forward
(see website) Navota Nov. 2013 assistance | .
in November.
Existing conditions report completed. Steering Committee meeting to
B ill i leted. Visioni hop hel ill
ensenville Sam Mar. 2013 - | Staff discuss report comp! eted V1$10ru.ng workshop held on October 3 at Village
comprehensive plan (see . Hall. Recommendations memo being created currently and to be presented
. Shenbaga | Feb. 2014 assistance . .. ..
website) to Village staff by end of November. Plan Commissioner training workshop
held on October 23 at Village Hall.
Lind Nov. 2013- Staff
Berwyn parking study B;r;zles;y Sec})::; 2014 asasistance Underway. Administrative process has begun.
. .. - Staff and Project team has received Steering Committee feedback on the
Berwyn zoning revisions | Kristin Jan. 2013 - . . . . .
. consultant | recommendations memo and will meet with the Committee in November to
(see website) Ihnchak Apr. 2014 . . . . . ..
assistance | respond to questions and establish drafting direction on major issues.
The County and CMAP staff are working together on the draft plan. A
Big Rock comprehensive | Trevor Feb. 2013 - Staff meeting has been set for November 11 to present a future land use plan to
plan (see website) Dick Jan. 2014 assistance | the Steering Committee. Based upon the results of that meeting the draft
plan will be finalized for public review.
Existing conditions draft received and reviewed by CMAP and Pace.
Calumet City Jack June 2013- Consultant | Steering Committee met October 21 for Visioning exercise, community
comprehensive plan Pfingston | May 2014 assistance | survey update, and review of existing conditions report. First public
workshop will be held November 12.
Campton Hills zoning and | Kristin Jan.-Dec. Consultant , .
Newly added t thi t. Project da .
subdivision regulations Ihnchak 2014 assistance Cevry aaed 1o oKLY Teport. FIOJect scoping unaertay
ters f
Cen'ers or New Nov. 2012 — | Staff Staff reviewed and updated the draft study report and maps. Report to be
Horizons local food Sef Okoth . . s .
survey Nov. 2013 assistance | shared with external partners and finalized in November.
Chicago “Green Healthy | Evy Nov. 2013- Staff Project scoping is ongoing. Community workshops to discuss Open Space



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/bensenville
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1

Neighborhoods” in Zwiebach | Mar. 2015 assistance | are scheduled for November 18 (Pilsen) and November 19 (Little Village).
Pilsen and Little Village Health Impact Assessment, an associated but independent project, is
underway.

. . Existing conditions analysis draft is complete and has been shared with city
Chicago Heights . . . . . .
comprehensive plan (see Kendra Apr. 2013- Staff officials and the project steering committee. The committee will meet

p, P Smith Mar. 2014 assistance | November 8 to review the draft. The Community Visioning Session will be
website)
held November 13.
The consultant received feedback from CMAP, CHA and the transit
Chicagc.) Housing Aug. 2012- Consultant agencies on the dr.aft study repor.t an.d is Cu.rrently incorporating edits and
Authority LeClaire Sef Okoth . comments in the final report, which is due in December. CMAP extended
Dec. 2013 assistance .
Courts redevelopment the project contract (PAO) by two months, to December 31, to allow more
time for public engagement and project closeout.
Draft existing conditions report reviewed by main community partner,
Alderman Daniel Solis, DHED, CDOT, and CTA. Main phase of community
Chinatown engagement concluded, with feedback from over 1,600 members of the
. Stephen Apr. 2013- Staff Chinatown community. CMAP staff currently processing all feedback (from
neighborhood plan (see . . . . . . .
website) Ostrander | May 2014 assistance | questionnaires, surveys, and interviews) and preparing summary analysis.
- Continued planning for community visioning event, expected in early
December, which will help define overall community priorities and identify
potential strategies.

Cicero comprehensive Jonathan Jan.-Dec. Consultant | RTA initiated a transit station area study for the Town of Cicero. Project

plan Burch 2014 assistance | scoping placed on hold until January 2014 to build on the RTA study results.
Public kickoff event occurred on October 24, with over 100 people in
attendance. A Metroquest site was launched for the first round of outreach.
CMAP and Cook County staff are scheduling public meetings for southern,

Cook County Jonathan Apr. 2013 - Staff western, and northern Cook County January. The intervening period will be

consolidated plan Burch Mar. 2014 assistance | used for targeted outreach to groups such as the CMAP working
committees, the Cook County Land Bank, and the Cook County
Unincorporated Task Force along with data and analysis to support the
outreach efforts.

Cook Coun.ty l.zorest. Trevor Apr.-Nov. Staff Staff is currently working on preparing four case s'tudles, using the f%rst case

Preserve District trail . . study that was approved by CCFPD staff. This will be completed this

) Dick 2013 assistance
counts and policy report month.
Des Plaines Berenice May 2013- Consultant | The consultant team met in a work session to develop initial design ideas
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http://www.cmap.illinois.gov/lta/chicago-heights
http://www.cmap.illinois.gov/lta/chinatown

neighborhood plan (see | Vallecillos | Apr. 2014 assistance | pertaining to the CPTED principles and key opportunity sites. The City of
website) Des Plaines arranged three additional interviews in order to get further
input into the plan: the City Manager, school district, and the park district.
These interviews were held on October 22. The Consultant Team is
developing strategies, applications of the CPTED principles, and
implementations recommendations. The initial recommendations will be
presented to the Steering Committee on November 20 and CMAP staff on
November 21 for comment. Based on input from the Steering Committee
and CMAP, a draft plan will begin to be developed and presented in
January.
Dixmoor planning Jessica Jan.-Dec. Staff Newly added to monthly report. Project scoping underway. Scheduling meetings
prioritization report Simoncelli | 2014 assistance with Village board and staff to determine project scope.
Municipal in-depth data analysis and community tours with community
DuPage County H
follf aan}elanmilg yRe oircr:rels Kendra Sept. 2013- Staff staff and elected officials will be held on November 6 and November 18 for
roiect &g €8 Smith Apr. 2014 assistance | the four communities. Project staff is scheduling presentations for December
proj with community boards/trustees.
Du-Page County Jack Oct. 2012- Consultant Open Hogses for. both co.rridors have been held. Stfzering c-ommi.ttees for
unincorporated areas . . both corridors will meet in early December to consider revised final drafts
. Pfingston | Dec. 2013 assistance . .
plan (see website) (with Open House input).
DuPage Water Erin Feb.-Nov Staff and MPC, CMAP, and the DuPage Water Commission are working with Village
Commission water Aleman 20 1;3 ’ consultant | of Westmont and its Board to consider a variety of water conservation
conservation project assistance | implementation activities.
Staff
. a. Due to staff changes at ULI and CMAP, as well as questions about ideal
Elgin Dundee Avenue Samantha assistance s X . . .
. . TBD project timing, this project has been pushed back from its expected start in
corridor study Robinson and small .
early 2013 to later in the year.
grant
lgin si 1 Li -
E g sidewalk gap and indsay June 2012 Grant Project on hold. No updates at this time.
transit stop study Bayley Dec. 2013 funds
Elmwood Park zoning Kristin Nov. 2013- Staff . )
dded hl . P da .
assessment Ihnchak June 2014 assistance Newly added to monthly report. Project scoping underway
Data collection and ‘Best Practices’ analysis continues. Outreach was
) Jack June 2013- Grant conducted at the “Bike the Ridge” event (held September 29) with over 50
Evanston bicycle plan . - . . .
Pfingston | Mar. 2014 funds people providing comments or other input. The first public workshop was

held October 26.



http://apacheparkneighborhoodplan.wordpress.com/
http://dupagecountycorridors.wordpress.com/

Ferson-Otter watershed Nora Beck Feb.-Dec. Staff Finalized report planned for early November. Report envisioned to
plan implementation 2013 assistance | complement City’s Comprehensive Plan update that is now underway.
CMAP staff is finishing internal review of the existing conditions report.
Franklin Park industrial | Nicole Apr. 2013- Staff Report will be sent to Franklin Park staff for their review in November. A
areas plan (see website) | Woods Mar. 2014 assistance | meeting with the Steering Committee to discuss report and next steps is
tentatively scheduled for early December.
Hinsdale parking study | Lindsay Nov. 2012- Staff Steering committee met to discuss initial recommendations; comments are
(see website) Bayley Dec. 2013 assistance | being incorporated into the final plan draft.
Hoffman Estates Annie Feb.-Dec. Staff Comrr.lun%cations and marketing.plar} Peing complete. Strategi(f plan for
workforce development . organization structure and sustainability drafted. Implementation of
. Byrne 2013 assistance . .
project communications and marketing plan has begun.
IDNR, Office of Water
Resources, permittee Tim Feb.-Dec. Staff Site visits with select permittees are underway and will continue in
water loss evaluation Loftus 2013 assistance | October. Survey data analysis is ongoing.
project
Project partners have drafted criteria for selecting public lands on which to
conduct agricultural production in Kane County. Internal development of
Kane County local food | Jessica Nov. 2012- Staff final draft of criteria and corresponding GIS analysis occurring, with help
project Simoncelli | Dec. 2013 assistance | from Kane County staff. Consultation with farming experts to review the
final criteria scheduled for early November, and final products will be used
by County in relation to their new local food production program.
Kane County transit Trevor July 2012- Staff Staff is currently working on the draft plan. The draft plan is expected to be
plan implementation Dick Dec. 2013 assistance | provided to County staff in November for their review.
The project team presented municipal recommendations to East Dundee
Kane County / . . .
. and West Dundee in the previous month. A draft of the subregional essay
Carpentersville Homes Jonathan | Feb.-Dec. Staff . .. . . . .
. . . was provided to all four communities for discussion at meetings in
for a Changing Region Burch 2013 assistance . . .
) ) November. Municipal essays are currently being drafted and will be sent to
project (see website) - A
communities for review in November.
Kane County / Geneva CMAP and Kane County staff presented initial findings to boards and
. Drew . . — o .
Homes for a Changing Williams July 2013- Staff commissions in each of the participating communities. Public workshops
Region project (see Clark Feb. 2014 assistance | have been scheduled for November. A MetroQuest website will be

website)

available for online input in November as well. Staff anticipate draft



http://www.cmap.illinois.gov/lta/franklin-park
http://www.cmap.illinois.gov/hinsdale
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1

recommendations will be submitted to key staff contacts in December.

Kedzie Avenue (Garfield | Samantha | July 2013- Consultant | Staff has provided comments on the draft existing conditions report. The
Park) corridor plan Robinson | June 2014 assistance | Steering Committee will meet next on November 13 to discuss the report.
Funding has been secured from Tollway and Lake County through UWP
process. Consultants have been interviewed and a recommendation for
selection will be brought to the CMAP Board in November. Municipalities
Lake County Route Jason Nov. 2013- Staff and withir.l the IL.53/120 corridor have been contacted and.invited into the
53/120 land use plan Navota Dec. 2015 consultant | planning process as members of the Land Use Committee and the Finance
P ’ assistance | Committee. First BRAC meeting was held on September 17, first Finance
Committee was held October 21, second Finance Committee meeting will be
held December 3. First Land Use Committee meeting is anticipated for late
January / early February 2014.
Lake .Coulnjty Kristin Mar. 2012 — | Staff The pro]eFt tean.l has 1nC0rPorated edlt.s from Cm_mt.y staff ang is scheduling
sustainability plan (see . two meetings with the Regional Planning Commission to review the draft
i Thnchak Jan. 2014 assistance
website) plan.
Lan-Oak Park District Trevor Oct. 2013- Staff .Staff 1§ currently working on the existing co.nchtlons repc?rt. Key person .
. . interviews have been completed and an online survey will be launched this
master plan Dick June 2014 assistance
month.
Consultant completed vision statement and shared with CMAP and Village
Lansing comprehensive | Sam Oct. 2012- Consultant | staff in late October. Outline of draft plan to be submitted in early
plan (see website) Shenbaga | Feb. 2014 assistance | November. Draft plan to be submitted to CMAP and Village staff on
November 27 and Steering Committee in early December.
taff
. . 5 a. This project involved a Technical Assistance Panel (TAP) convened by ULI
Lincolnwood Devon Liz June-Nov. assistance ..
. on September 10-11. CMAP and ULI staff presented the TAP findings to the
Avenue corridor study Panella 2013 and small . . o
board in October. The report is currently being finalized.
contract
Lynwood . .
. Samantha | Oct. 2012- Consultant | Staff has provided feedback on the recommendations framework.
comprehensive plan (see . . . . -
website) Robinson | Feb. 2014 assistance | Consultant is drafting the comprehensive plan.
Draft existing conditions report is being finalized and should be ready for
Lyons comprehensive July 2013- Staff inter.nal revievx.f on November 8. Staff operated a booth at the Ly(.)ns '
. Sef Okoth . Anniversary Picnic on October 13 where they engaged community residents
plan (see website) June 2014 assistance

and promoted the project. Focus groups were held with Senior Citizens on
October 17 and with Lyons McCook Business Association on October 23, to
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http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
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obtain their input. The Steering Committee will meet on November 18 to
discuss the findings of the existing conditions analysis. Community
visioning workshop is scheduled on November 21.

Markham held its second steering committee meeting in October. The

Markham Erin July 2013- Consultant . . . - .
, . consultant is presently working on completing the existing conditions
comprehensive plan Aleman June 2014 assistance . . . .
report. CMAP will continue provide support to the City as needed.
Morton G taff continued t iew the draft plan in October. CMAP
Morton Grove industrial | Nicole Feb. 2012- Staff o or} rove st . con 1n1‘1e. © 'rev1ew e cra p. an ih Lietober
. . staff will conduct final revisions in November and intend to send the draft
areas plan (see website) | Woods Nov. 2013 assistance . . . . .
plan to the Steering Committee in early December for further discussion.
Niles multimodal Jack Mar. 2013- Consultant | Halfway meeting with CMAP staff took place October 10. Draft plan
transportation plan Pfingston | Feb. 2014 assistance | development continues.
North A k Dec. 2013- C Itant
or ur01§a ]a? ec o1.r1su Mt | REP released October 25; proposals due November 15.
comprehensive plan Pfingston | Nov. 2014 assistance
Northwest Municipal
Conference Des Plaines | Lindsay May 2013- Consultant | Existing conditions report mostly complete; initial findings (maps, photos,
River trail access plan Bayley Apr. 2014 assistance | data presented) presented to Steering Committee on October 22.
(see website)
Northwest Water Strategic planning is ongoing with endorsement of plan goals, objectives,
Planning Alliance Tim Feb.-Dec. Staff and strategies expected at the November Executive Committee meeting. An
drought preparedness/ | Loftus 2013 assistance | implementation matrix is currently under development and expected to be
strategic planning finalized in the fall.
Consultant met with Oak Lawn Community High School to review concept
plans (October 9); Coordinated roadway right of way options with IDOT
Oak Lawn 95t Street . Jan. 2013- Consultant (October 10); Prepared transportati-on/tra.nsit .recommendationSf Prepared
. Jake Seid ) streetscape concepts; Prepared design guidelines recommendations;
corridor study Jan. 2014 assistance . ) . ) .
Prepared zoning recommendations; Conference Call with Village to review
recommendations (October 22); Monitored project website and Facebook
page. Steering Committee meeting is scheduled for November 13.
Olympia Fields zoning Dr.ev'v Apr. 2013- Consultant C(.)nsul.tants vetted revised ir.1itia1 markef ana.lysis afld alternatives diagréms
. Williams- ) with Village staff. Presentation of these interim deliverables to the Steering
ordinance update Mar. 2014 assistance . . . .
Clark Committee is anticipated in November.
Di ion draft of f work for the Regional Food Syst dy i
Openlands local food Jason Feb.-Dec. Staff iscussion dra .o a scope of work for the gglona' 00 Sys e@ Study is
. . complete and being used as framework for discussing project with funders,
policy Navota 2013 assistance

academics/researchers, and local “industry representatives” working in the
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http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
http://www.hlplanning.com/clientportals/nwmc/Home.aspx

food system space.

A draft plan will be presented to the Advisory Committee at the end of

O i T Mar.-Dec. Staff
SWEgO economtiic 1jevor ar-ec a‘ November with possible Village Board presentation and adoption on
development plan Dick 2013 assistance
December 11.
The project team developed a MetroQuest site to facilitate public outreach,
Park Forest zoning Kristin June 2013- Staff and and' Iauncheq the sijte qn OFtober 29 at the pub'lic. kick-off meeting. The.
.. consultant | project team is continuing its assessment of existing ordinances. Interviews
revisions Ihnchak Sept. 2014 . . L . ) . .
assistance | to select a consulting firm to provide advice during the zoning update
process will be conducted in November.
Prospect Heights Jack Aug. 2013- Consultant | Data collection continues, with stakeholder ID and interviews underway.
comprehensive plan Pfingston | July 2014 assistance | First steering committee meeting held October 22.
Regional immigrant Ricardo Jan.-Dec. Staff Steeri.ng Committee met in. October t.o rev.iew the Langua.ge Access al.'ld
. . . . Housing chapters of Toolkit. Staff will refine chapters to incorporate input.
integration toolkit Lopez 2013 assistance . .
Drafts of remainder five chapters are expected by December.
Richton Parlf Kendra Aug. 2012- Consultant Cl\./IAI.’ and Village staff appl.roved working draft of V%SiOI‘l, goals and
comprehensive plan (see . ) objectives. Consultant working on draft comprehensive plan based on
_ Smith Nov. 2013 assistance .
website) approved outline.
Richton Park zoning Dec. 2013- Consultant Folllowing the. Completior’\ of th.e comp?ehensive plan, t}?e consullting firm
.. TBD ) will update Richton Park’s zoning ordinance to be consistent with the newly
revisions Sept. 2014 assistance
adopted plan.
Newly added t thi t. CMAP assisted Riverdale in the devel t
Riverdale comprehensive Erin Consultant cuoty aiaied 0 MONELY r(?por C . 'asszs eq Biverante in te e?e opment of arn
TBD . RFP and consultant selection. It is anticipated that the consultant will be under
plan Aleman assistance . .
contract and begin work in November.
Existing conditions analysis and data collection underway. Project meeting
Rosemont Sam June 2013- Staff with Steering Committee held on October 7. Stakeholders identified for
comprehensive plan Shenbaga | May 2014 assistance | interview and interviews scheduled for November 5 and 6 at Village Hall.
A series of small workshops to be conducted in November-December.
Silver Creek watershed Feb.-Dec. Staff
: ve1'“ reekwa e1.'s ¢ Nora Beck | conc¢ e Finalized report planned for early November.
plan implementation 2013 assistance
e te ™ L s | Conmtne| St o il ot SV it
P P O’'Neal June 2014 assistance Pop-tp & » PI88Y & & y

Facebook page)

Village events. Online survey finalized and posted with SurveyMonkey,



http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
https://www.facebook.com/southelginbikepedplan

with links on Village websites. Stakeholder interview questions finalized,
and scheduling of interviews underway. Consultants obtained crash data
from IDOT. Previous plans/document review underway.

In October, consultants met with municipal leaders and conducted targeted

SSMMA interchange Jessica July 2012- Consultant | community engagement to get feedback on the selected redevelopment
land use planning (see . . Y and staff sites. Consultants are working with Bondy Studios on renderings for key
. Simoncelli | Jan. 2014 . . . . . . .
website) assistance | sites. A next steering committee to review the draft plan will be held in
early December.
S it hensi Dec. 2013- Staff
pllj;lml COMPTERENSIVE | Nora Beck NZCV. 2014 asZistance Project scoping is underway.
UIC multirleodal Lindsay June 2013- Staff Me:*trf)quest sijce‘ is accepting public inpl‘lt (http://u.ic.metroque'st.com/).
transportation plan (see Bavle Sept. 2014 assistance Existing conditions report sent to Steering Committee for review, 13 key
website) yey P person interviews conducted, next SC meeting scheduled for 11/14.
CMAP staff met with Mayor Wayne Motley and the City’s planning
department to review project’s key recommendations memo, intended to
Waukegan subarea plan | Stephen Oct. 2012- Staff guide recommendations in the upcoming commercial corridor plan; memo
(see website) Ostrander | Jan. 2014 assistance | was also shared with project steering committee. With City approval of
recommendation areas, CMAP staff is now engaged in drafting the
commercial corridor plan.
Westchest
Cofj Creilseiive Jan (see Samantha | Nov.2011- Staff The Plan Commission recommended approval of the comprehensive plan
webfite) P Robinson | Nov. 2013 assistance | on October 29. The Village Board will review the plan on November 26.
Wicker Park-Bucktown . Steering committee reviewed ECR findings and provided feedback on final
. Lindsay Jan. 2013- Staff . .
parking study (see . plan strategies and goals. Draft recommendations under development,
. Bayley Mar. 2014 assistance .
website) expected to be complete in mid-November.
Completed identifying potential renewable energy developers to facilitate
. . site prioritization. Completed formulation of site screening criteria to
Will ty b field 2013- taff
' FZ.oun. y browntie Jake Seid June 2013 5 a. analyze potential brownfield sites identified via USEPA, IEPA and
prioritization Apr. 2014 assistance .. . . . . . .
municipal outreach. Will begin prioritization sites via GIS and field surveys
with Will County Land Use in November.
CMAP staff conducted confidential individual interviews with wide variety
Worth planning Stephen Oct. 2013- Staff of Village staff, trustees, Economic Development Commission members, and
prioritization report Ostrander | May 2014 assistance | key stakeholders to gain insight into Village issues for upcoming priorities

report.
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http://29457landuse.com/
http://www.cmap.illinois.gov/lta/uic
http://uic.metroquest.com/
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb

Zion comprehensive plan

Jack
Pfingston

Feb. 2014-
Jan. 2015

Consultant
assistance

Newly added to monthly report. Project scoping underway.

Completed Projects with Active Implementation®
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not

listed below. A full list of completed projects is available at www.cmap.illinois.gov/Ita.

Project S:;AP dC:::pletlon f;;s;stance Recent implementation progress (updated quarterly)
g:il(ssoerelz c‘:/f’)gl;);:ee})lenswe gigbaga Jan. 2013 izasifitance Follow-up Homes for a Changing Region project underway.
CMAP staff participated in Steering Committee meeting in mid-October to
Alsip comprehensive Sam Apr. 2013 Staff discuss existing conditions report for Cicero Avenue corridor study. Study
plan (see website) Shenbaga ' assistance | progressing as per schedule. Zoning project kick-off meeting held on
October 9 with steering committee.
Berwyn compr.ehenswe Sam Oct. 2012 Sta'ff Year-long zoning ordinance revision project underway.
plan (see website) Shenbaga assistance
Candidates shortlisted and second round of interviews in progress for
Blue Island . . . . .
comprehensive plan (see Sam June 2012 Staff Comprehensive Pl'ar.l implementation. Blue Island participated in da)./-long
website) Shenbaga assistance | workshop hosted jointly by CMAP and CCT on October 25 to identify
- reinvestment strategies in Uptown and station area.
The Steering Committee met with the 3rd Ward Alderman on October 21 to
discuss potential ideas for implementing the Plan. QCDC, the Bronzeville
Bronzeville Alliance Staff Alliance and the Alderman secured a $50,000 two-year commitment from
Retail corridor study, Sef Okoth | July 2013 assistance CTA to improve the appearance and public safety around 47% Street Green
phase 2 (see website) Line CTA station, which was recommended in the Plan. The funding will
support Chicago Transit Authority’s (CTA) Adopt-A-Station Program,
which was launched at the station on November 1.
Plan Commissioner training complete. Coordination meeting of water
. utilities and Village administration with CMAP water experts occurred in
Campton Hills . . . .
comprehensive plan (see Jason Aug, 2012 Staff M.ay 201?. . Implemer}tat.l(.)n Plan under review by the Vl.llage in parallel.
Navota assistance | with their internal prioritization process. CMAP has reviewed and provided

website)

feedback on Campton Hills’ first subdivision proposal after adoption of
comprehensive plan. CMAP has accepted village’s LTA proposal and will
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http://www.cmap.illinois.gov/lta
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1

undertake (via consultant) a zoning and subdivision code revision to be
consistent with the comprehensive plan.

Carpentersville “Old

During the last quarter, the Village contracted with UpLand Design who
created a landscape plan for Carpenter Park that included its extension to
the River as recommended in the Old Town Plan. The Village has
submitted this project to the IDNR for a potential OSLAD grant. The
Village has also put in $2000 in their budget to install two pedestrian brick
paver crosswalks on Main Street (as recommended). Work is scheduled to

B . Trevor Staff coincide with Maple Avenue reconstruction in 2014. A new “OTR Old
Town” Area Action Plan . July 2012 . . . 1 . L . . .
(see website) Dick assistance | Town Residential” zoning district was created for residential areas just
- outside of the Old Town study area and a new “OTM Old Town Mixed
Use” district is planned to be created in 2014 (as recommended). The
Village is currently working with ComEd to decide upon a screening
solution for the substation within the Old Town area. And lastly, the
Village has begun to meet with major land owners along the river to pursue
property acquisitions or easements to create more public open space.
Chicago “Green Healthy Draft plan has been completed by the city and will be distribute to project
Neighborhoods” plan partners for comment in November. Large Lot policy is being reviewed with
for Englewood, Jason Mar. 2013 Staff the Aldermen, and Large Lot Ordinance will go to City Council the same
Woodlawn, and Navota ’ assistance | month GHN goes to Plan Commission, either December 2013 or January
Washington Park (see 2014. Southeast Chicago Commission received CCT funding to begin plan
website) implementation.
Elmwood Park has completed some of the plan’s recommendations which
include the establishment of the economic development commission and
Elmwood Park . . . S .
. Nicole Staff determining the market for of car-sharing services in the community. The
comprehensive plan (see Apr. 2013 . . .
website) Woods assistance | recommendation to redevelop Grand and Harlem Avenues is also near
completion. The Village is currently preparing for a zoning review to occur
this winter, which will be led by CMAP staff.
A number of recommendations have been completed over the past quarter
and some are underway including: 1) Will County staff has completed the
Fairmont neighborhood | Trevor Staff historic documentation of Fairmont and is currently determining if any
. . Apr. 2012 . e . . o
plan (see website) Dick assistance | buildings in the community would qualify for Landmarks Illinois status; 2)

The community garden was a tremendous success and they expect it to be
even larger next spring with more gardeners and plots; and 3) The County
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http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1

and the Township are working together to address flooding concerns --
$30,000 in Community Development Block Grant (CDBG) funding has been
secured to conduct a study of the flooding area and provide
recommendations for improvement and presently a RFQ with a Scope of
Work is being drafted to hire an engineering firm to conduct the study.

Staff Urban Land Institute Chicago scheduled upcoming meeting with Hanover
Hanover Park corridor Stephen Dec. 2012 assistance | Park (on November 13) to assess the current status of implementation of the
study (see website) Ostrander ' and small | recommendations of last year’s ULI-led Technical Assistance Panel on the
grant Irving Park Road corridor.
H for a Changi
or%nes .or 2 -nansing Jonathan Staff Staff approved a targeted senior needs study with Valerie Kretchmer
Region in northwest Jan. 2013 . .
. Burch assistance | Associates.
Cook (see website)
CMAP staff attended the first meeting of the Collins Street Redevelopment
Committee. The meeting was co-chaired by State Rep. Larry Walsh Jr., and
Joliet “Old Prison” Sta'ff Senato%' McGuire. The group will be working toget}.ler on redevelopment
redevelopment (see Trevor Mav 2012 assistance | strategies for the prison property. Also, representatives from the Forest
website) P Dick Y and small | Preserve District of Will County, the City of Joliet, Openlands, and the Joliet
- grant Park District are continuing to work together to acquire the east side.
Currently a Phase One environmental study (pro bono by Carlson
Environmental) is being conducted for the east side property.
Lakemoor Staff Village has launched a new website for the community and economic
comprehensive plan (see | Nora Beck | Feb. 2013 assistance development department, which features the components of the
website) Comprehensive Plan.
The Lake County Forest Preserve District Board unanimously passed a
resolution approving the Principal Conclusions and Recommendations of
the Liberty Prairie Reserve Master Plan on June 11. The Lake County Local
F i h h h h ly fall, with
Liberty Prairie ood Working gFoup as met throughout the s.ummer and early fall, wit
. the goal of carrying forward the recommendations from the Lake County
Conservancy local food | Jessica Staff _ . .
. .| June 2013 . Sustainable Local Food Systems Report. Lake County Board is having a
system plan (see Simoncelli assistance

website)

public hearing on October 17 to consider local food amendments to the
Unified Development Ordinance. The project has garnered local press
coverage including interest from the Daily Herald editorial board. CMAP is
working with the Lake County Forest Preserve District on a new policy to
allow/encourage food production on a portion of FPD-owned agricultural
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http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1

land that will be prioritized for such use by the District.

The LTA program is providing funding for a bicycle and pedestrian plan,
which will help to implement many of the EAP’s transportation-related

Niles environmental Kristin Feb. 2013 Staff recommendations. In addition, Niles is beginning a zoning ordinance
action plan (see website) | Ihnchak ’ assistance | revision; CMAP staff will provide feedback as needed on how to translate
related EAP recommendations to effective regulations. CMAP staff will
continue to forward relevant grant opportunities.
The Village of Norridge continues to work towards implementation of the
Norridge comprehensive | Trevor Staff Comprehensive Plan. p_u_ring the last quarte.r, the Village has rece?ved an
plan (see website) Dick Oct. 2012 assistance OSLAD grant for acquisition of a new park site (as recommended in the
Comp Plan). The HIP (Harlem-Irving Park) Plaza has expanded north
(recommended in the Comp Plan) and new stores are opening this fall.
Village completed review of CMAP’s recommendations memo and
No%'r%dge zoning Jake Seid uly 2013 Sta'ff ann.otated ordinance. CMA.P expects to assist.staff and the ZBA with
revisions assistance | various sections of the Ordinance as they begin to make revisions based on
CMAP’s comments.
Northlake CMAP staff has discussed an implementation strategy with the Mayor.
comprehensive plan (see Trevor May 2013 Staff Since the plan was adopted, the City has entered into an easement
website) Dick assistance | agreement with ComEd to extend the Midland Trail North (as
recommended). Construction of the bike trail is expected in 2015.
The Chicago Community Trust’s grant to Park Forest directly implements
the recommendations of this project. A new LTA project to update the
Park Forest . zoning ordinance was initiated in June. Staff will continue to forward
. . Kristin Staff ) .. .. .
sustainability plan (see May 2012 . potential grant opportunities to advance other plan priorities. Staff assisted
. Ihnchak assistance | . . L. .. .
website) in developing a charter award application for Illinois APA in the
sustainability category, which Park Forest won. The Village will be
recognized by Illinois APA on October 4.
DCP, CMAP and CTA will utilize project materials during future
Community Education and Visioning sessions as well as in interaction with
Red Line livability Kendra Staff elected officials. DCP recently received CCT funding for continued work on
. : i Nov. 2012 . . . . .
project (see website) Smith assistance | TOD/Red Line Extension work. Implementation work for the coming
quarter will focus on community TOD outreach and presentations through
CNU and Loyola University to interested stakeholders
Regional arts and Stephen June 2013 Staff Toolkit was highlighted at two key events aimed at informing communities

13



http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1

culture toolkit (see Ostrander assistance | of available local, state, and federal arts resources and funding, one hosted
website) by Rep. Tammy Duckworth and the other by Reps. Mike Quigley and Jan
Schakowsky.

Regional climate change Staff Toolkit has been released, and CMAP is presenting its findings to interested
adaptation toolkit (see Jesse Elam | June 2013 assistance | 8TOUPS and seeking external funding to support working with interested
website) local governments to apply the process described in the toolkit.

. . The Riverside Economic Development Commission and Riverside Chamber
Riverside Central . .

. . Staff of Commerce have been working together to promote the Village and the
Business District plan Nora Beck | Apr. 2013 . . . . . . . .
(see website) assistance | CBD; including creating this new video, featuring the assets and businesses
of downtown Riverside: http://vimeo.com/75615729
Round Lake Heights
th t
comprehensive plan (see Jonathan Oct. 2013 S aﬁ Newly completed. Plan adopted October 8.
. Burch assistance
website)
SSMMA housing . tfhe 01:"ganizatior1 continues to use and rnoder.niz? the tool to assess projects
. Lo Nicole Staff in various Southland communities. The housing investment tool was
investment prioritization June 2012 . . . . .
Woods assistance | brought online this past summer and was selected as one of four winners in

(see website)

the Illinois Open Technology Challenge.
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http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/climate-adaptation
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://vimeo.com/75615729
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

